LOGICAL FRAMEWORK (LOGFRAME) TEMPLATE
A Practical Tool for Project Design, Monitoring and Evaluation

Prepared for professional use in research, development, and evaluation projects.

---

1. Introduction

The Logical Framework (also called Logframe or LFA – Logical Framework Approach) is a widely used tool for designing, implementing, monitoring, and evaluating projects. It helps teams clearly define what a project aims to achieve, how success will be measured, and what external factors may affect results.

This document provides:

- A clean, ready-to-use Logframe template
- Clear explanations of each column
- Step-by-step guidance on how to complete it
- A fully worked practical example

You can use this template for project proposals, baseline studies, mid-term reviews, and final evaluations.

---

2. The Logframe Template

Project Title: _____
Project Duration: _____
Country / Region: _____
Prepared by: _____
Date: _____

Narrative Summary (Hierarchy of Objectives)	Objectively Verifiable Indicators	Means of Verification	Assumptions / Risks
Goal (Long-term impact)			
Purpose / Outcome (Project objective)			
Outputs (Deliverables)			
1.			
2.			
3.			
4.			
Activities (Key actions)			
1.1			
1.2			
2.1			
2.2			
3.1			
3.2			

---

3. Explanation of Each Column

1. Narrative Summary (Hierarchy of Objectives)
This column shows the logic of the project from top to bottom:

- **Goal**: The long-term development impact the project will contribute to (e.g., reduced poverty, improved food security, better livelihoods).
- **Purpose / Outcome**: The specific change the project is expected to achieve by the end of the project period.
- **Outputs**: The tangible products or results that the project team is directly responsible for delivering.
- **Activities**: The main actions required to produce the outputs.

2. Objectively Verifiable Indicators
These are the measures used to track progress and success. Good indicators should be SMART (Specific, Measurable, Achievable, Relevant, and Time-bound). Wherever possible, include baseline values and targets.

3. Means of Verification
This column shows where the information for the indicators will come from (e.g., household surveys, project records, government statistics, monitoring reports, field observations).

4. Assumptions / Risks
These are external factors that are necessary for the project to succeed but are outside the direct control of the project team. They also include important risks that could affect results.

---

4. How to Complete the Logframe – Step-by-Step

1. Start by defining the **Goal** (long-term impact).
2. Define the **Purpose/Outcome** — what the project itself will achieve.
3. Identify the main **Outputs** needed to achieve the Purpose.
4. List the key **Activities** required to produce each Output.
5. For each level, develop clear **Indicators**.
6. Decide the **Means of Verification** for every indicator.
7. Identify important **Assumptions and Risks**.
8. Review the logic from bottom to top: If activities are completed and assumptions hold, outputs should be achieved; if outputs are achieved and assumptions hold, the purpose should be achieved, and so on.

---

5. Worked Example

Project Title: Improving Agricultural Livelihoods of Smallholder Farmers
Duration: 3 years
Location: Selected rural districts

Narrative Summary	Objectively Verifiable Indicators	Means of Verification	Assumptions / Risks
Goal: Improved livelihoods and food	% of target households reporting increased income;	Household surveys; District agricultural statistics	Macroeconomic stability; No major natural disasters

Narrative Summary	Objectively Verifiable Indicators	Means of Verification	Assumptions / Risks
security of smallholder farming households	Reduction in number of food-insecure months per year		
Purpose: Increased agricultural productivity and income of 2,000 smallholder farmers	Average yield of major crops increased by 25%; Average household income from agriculture increased by 30% by end of project	Baseline and endline household surveys; Crop cutting experiments	Farmers adopt improved practices; Market prices remain reasonably stable
Output 1: Farmers trained in improved agronomic practices	2,000 farmers (at least 40% women) trained; At least 80% of trainees show improved knowledge	Training attendance records; Pre- and post-training tests	Farmers are willing and able to attend training sessions
Output 2: Improved access to irrigation	15 water courses rehabilitated; 1,200 hectares brought under improved irrigation	Engineering completion reports; Field verification visits	Adequate water availability continues
Output 3: Strengthened market linkages	8 farmer marketing groups linked to buyers; Volume of produce sold through new channels increased by 40%	Sales records; Formal buyer agreements	Market demand for produce remains stable
Activities			
1.1 Conduct training needs assessment			
1.2 Develop training modules and materials			
1.3 Organize and deliver farmer field schools			
2.1 Design irrigation rehabilitation works			
2.2 Implement civil works with community contribution			
3.1 Form and strengthen farmer marketing groups			
3.2 Facilitate linkages with traders and processors			

---

6. Practical Tips for Using This Logframe

- Keep the language clear and concise.
- Limit the number of outputs to 3–5 main ones for better focus.
- Make indicators measurable whenever possible.
- Review and update the logframe during project implementation.
- Use the logframe as a living management and reporting tool, not just a document for proposals.